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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207325F: Joint Air-to-Surface Standoff Missile (JASSM)

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
Total Program Element 28.472 20.000 5.796 -   5.796 3.935 4.132 4.083 4.135 Continuing Continuing
675356: JASSM Extended Range
(JASSM-ER)

28.472 20.000 5.796 -   5.796 3.935 4.132 4.083 4.135 Continuing Continuing

Note
Totals include funding for PRCP Program Number, 555, JASSM

A. Mission Description and Budget Item Justification
Totals include funding for PRCP Program Number (PNO) 555, JASSM.

The Joint Air-to-Surface Standoff Missile (JASSM) program provides a long range, conventional air-to-surface, autonomous, precision-guided, standoff cruise missile
compatible with fighter and bomber aircraft able to attack a variety of fixed or relocatable targets.  There are 2 variants of the JASSM missile:  Baseline JASSM and an
extended range JASSM (JASSM-ER).  Aircraft integration of baseline JASSM is complete on the B-52H, F-16 (Block 50), B-1, and B-2.  Objective aircraft include the
F-15E, F-16 (Block 40), and F-35.  Aircraft integration for JASSM-ER is the B-1B.  Objective aircraft is the B-52H, F16C/D (Block 50/52), B-2, F-16C/D (Block25-42),
F-15E, and F-35.  In Jun 2007, the DAE designated the Joint Air-to-Surface Standoff Missile (JASSM) program an ACAT 1D program due to a Nunn-McCurdy unit cost
breach.  On 1 May, 2008, the Defense Acquisition Executive (DAE) completed its Nunn-McCurdy review of the JASSM program and certified a restructured program to
consist of two separable increments, JASSM baseline and JASSM-Extended Range (JASSM-ER) - both with improved reliability(such as for Electronic Safe and Armed
Fuze (ESAF) and Test Instrumentation Kit (TIK) improvements), separate milestone decision points and separate projects within a single program element.

This program is in Budget Activity 7, Operational System Development because this budget activity includes development efforts to upgrade systems that have been
fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207325F: Joint Air-to-Surface Standoff Missile (JASSM)

B. Program Change Summary ($ in Millions) FY 2010 FY 2011 FY 2012 Base FY 2012 OCO FY 2012 Total
Previous President's Budget 29.494 20.000 4.790 -   4.790
Current President's Budget 28.472 20.000 5.796 -   5.796
Total Adjustments -1.022 -   1.006 -   1.006

• Congressional General Reductions -  
• Congressional Directed Reductions -  
• Congressional Rescissions -   -  
• Congressional Adds -  
• Congressional Directed Transfers -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -0.899 -  
• Other Adjustments -0.123 -   1.006 -   1.006

Change Summary Explanation
None
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207325F: Joint Air-to-Surface Standoff
Missile (JASSM)

PROJECT
675356: JASSM Extended Range (JASSM-
ER)

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
675356: JASSM Extended Range
(JASSM-ER)

28.472 20.000 5.796 -   5.796 3.935 4.132 4.083 4.135 Continuing Continuing

Quantity of RDT&E Articles 0 12 0 0 0 0 0 0 0

Note
All funds in this PE are for JASSM-ER development activities, as described below.

The program funding includes reduction for overhead cost efficiencies that are not intended to impact program content.  The efficiencies reductions total $0.721M in
FY12.

A. Mission Description and Budget Item Justification
This project provides a long range (over twice the range of baseline JASSM), conventional air-to-surface, autonomous, precision-guided, low observable, standoff
cruise missile compatible with fighter and bomber aircraft.  The threshold integration platform for JASSM-ER is the B-1B.  Objective aircraft include the B-52H, F-16
(Block 40/50), B-2, F-15E, and F-35.  JASSM-ER provides the capability to attack a variety of high value fixed or relocatable targets with precision, through preplanned
missions or target-of-opportunity, deeper into enemy territory than JASSM Baseline while minimizing the threat to launch aircraft.  The Air Force is developing JASSM-
ER based on a contractor-developed, government-approved System Performance Specification (SPS) Rev B dated February 28, 2007, which was updated under
JASSM-ER development Phase II System Development and Demonstration in FY07.    JASSM and JASSM-ER programs  were designated ACAT 1D in June 2007 due
to a Nunn-McCurdy unit cost breach.  On 1 May, 2008, the DAE completed its Nunn-McCurdy review of the JASSM program and certified the program to Congress.

This program is in Budget Activity 7, Operational System Development because this budget activity includes development efforts to upgrade systems that have been
fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: OT Assets
Description: JASSM-ER Operational Test (OT) Assets Procurement.   Purchases missiles to complete Initial
Operational Test and Evaluation (IOT&E) required for full-rate production decision.

FY 2010 Accomplishments:

18.979 18.968 3.345 -   3.345
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207325F: Joint Air-to-Surface Standoff
Missile (JASSM)

PROJECT
675356: JASSM Extended Range (JASSM-
ER)

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Incrementally funds procurement of OT missiles, including Test Instrumentation Kits, for JASSM-ER.  This
includes prime contractor purchase of long-lead missile subassemblies from lower-level suppliers, final assembly
at prime contractor, as well as recurring engineering support.
FY 2011 Plans:
Incrementally funds procurement of OT missiles, including Test Instrumentation Kits, for JASSM-ER.  This
includes prime contractor purchase of long-lead missile subassemblies from lower-level suppliers, final assembly
at prime contractor, as well as recurring engineering support.
FY 2012 Base Plans:
Last installment of incremental funding of OT&E assets for JASSM-ER:  Final delivery of test missiles and Test
Instrumantation Kits.
FY 2012 OCO Plans:
Title: IT/OT Assets
Description: Integrated Testing (IT - combined DT & OT) Asset Procurement.  Purchases missiles to complete
IT program for Milestone C decision (entry into Low-Rate Initial Production- LRIP) and IOT&E.

FY 2010 Accomplishments:
Incrementally funds final assembly of IT and OT missiles, integrated flight test support, and associated
engineering activities to include, but not limited to failure analyses as program nears Milestone C decision.
FY 2011 Plans:
Not Applicable
FY 2012 Base Plans:
Not Applicable
FY 2012 OCO Plans:

6.256 -   -   -   -  

Title: Test Support
Description: Government Test Support and Other Development.  Includes flight test equipment, targets, 46th
Test Wing and Range support, and other ground/flight test support.

FY 2010 Accomplishments:

2.253 0.732 1.700 -   1.700
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207325F: Joint Air-to-Surface Standoff
Missile (JASSM)

PROJECT
675356: JASSM Extended Range (JASSM-
ER)

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Continues to fund IT/OT flight test equipment, targets, 46th Test Wing and Range support, and other ground/
flight test support.
FY 2011 Plans:
Continues to fund OT flight test equipment, targets, 46th Test Wing and Range support, and other ground/flight
test support.
FY 2012 Base Plans:
Continues to fund OT flight test equipment, targets, 46th Test Wing and Range support, and other ground/flight
test support.
FY 2012 OCO Plans:
Title: Program Management Administration (PMA)
Description: Continue program office/mission support.  Provide oversight of JASSM development/upgrade
activities.

FY 2010 Accomplishments:
Supports JASSM-ER development prior to Milestone C.
FY 2011 Plans:
Supports JASSM-ER development during LRIP.
FY 2012 Base Plans:
Supports JASSM-ER development during LRIP.
FY 2012 OCO Plans:

0.984 0.300 0.751 -   0.751

Accomplishments/Planned Programs Subtotals 28.472 20.000 5.796 -   5.796
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207325F: Joint Air-to-Surface Standoff
Missile (JASSM)

PROJECT
675356: JASSM Extended Range (JASSM-
ER)

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• PE 0207325F: JASSM Missile
Procurement, MPAF - JASSM-ER

0.000 68.449 78.572 0.000 78.572 81.199 125.563 187.863 465.233 Continuing Continuing

D. Acquisition Strategy
JASSM-ER is the extended range version of the JASSM baseline missile currently in full rate production.  The initial JASSM-ER development contract, awarded in
2004, was Cost-Plus-Award-Fee. No additional funds were obligated to JASSM-ER efforts during the 2007 Nunn-McCurdy deliberations and development continued
following the issuance of the 1 May 2008 Acquisition Decision Memorandum (ADM) that directed JASSM-ER to complete development.  In 2008, the program office
awarded a Cost-Plus-Incentive-Fee (CPIF) contract with performance incentives to complete the development effort. In January 2010, the program office awarded the
remaining 12 JASSM-ER operational test assets with the JASSM Lot 8 production contract. Milestone C was approved on 10 Jan 11 and the JASSM-ER program will
enter Low Rate Initial Production (LRIP) with the Lot 9 contract award in 2QFY11.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207325F: Joint Air-to-Surface Standoff
Missile (JASSM)

PROJECT
675356: JASSM Extended Range (JASSM-
ER)

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test Missiles Procurement (for
IT and OT) and Test Support SS/CPIF Lockheed

Martin:Orlando, FL 44.489 18.968 May 2011 3.345 Jan 2012 -   3.345 0.000 66.802 66.802

Other ER Development,
Parts Ugrade and Software
Update (due to obsolescence);
Reliability improvements (such
as ESAF and TIKs)

Various Lockheed
Martin:Orlando, FL -   -   Jan 2011 -   Jan 2012 -   -   21.000 21.000 21.000

Subtotal 44.489 18.968 3.345 -   3.345 21.000 87.802 87.802

Remarks
Electronic Safe and Armed Fuze (ESAF) and Test Instrumentation Kits (TIK)

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Other Support: Program
Management Administration
(PMA)

Various Corp. Bills:Eglin AFB,
FL 0.984 0.300 Jan 2011 0.751 Jan 2012 -   0.751 15.000 17.035 17.035

Subtotal 0.984 0.300 0.751 -   0.751 15.000 17.035 17.035

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

46 TW test support, flight test
equipment, & targets Various 46 TW:Eglin AFB, FL 3.570 0.732 Jan 2011 1.700 Jan 2012 -   1.700 15.000 21.002 21.002

Subtotal 3.570 0.732 1.700 -   1.700 15.000 21.002 21.002
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207325F: Joint Air-to-Surface Standoff
Missile (JASSM)

PROJECT
675356: JASSM Extended Range (JASSM-
ER)

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 49.043 20.000 5.796 -   5.796 51.000 125.839 125.839

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207325F: Joint Air-to-Surface Standoff
Missile (JASSM)

PROJECT
675356: JASSM Extended Range (JASSM-
ER)
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207325F: Joint Air-to-Surface Standoff
Missile (JASSM)

PROJECT
675356: JASSM Extended Range (JASSM-
ER)

Schedule Details

Start End
Events Quarter Year Quarter Year

Integrated Testing (IT is combined DT and OT) 3 2010 1 2011
Operational Test & Evaluation 3 2011 3 2012
Beyond LRIP Report 4 2012 4 2012
Milestone C 1 2011 1 2011
Start JASSM-ER Production (LRIP 1) 2 2011 3 2012
LRIP 2 JASSM-ER production 2 2012 3 2013
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This program is in Budget Activity 7, Operational System Development because this budget activity includes development efforts to upgrade systems that have been fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.
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  The program funding includes reduction for overhead cost efficiencies that are not intended to impact program content.  The efficiencies reductions total $0.721M in FY12.
                         This project provides a long range (over twice the range of baseline JASSM), conventional air-to-surface, autonomous, precision-guided, low observable, standoff cruise missile compatible with fighter and bomber aircraft.  The threshold integration platform for JASSM-ER is the B-1B.  Objective aircraft include the B-52H, F-16 (Block 40/50), B-2, F-15E, and F-35.  JASSM-ER provides the capability to attack a variety of high value fixed or relocatable targets with precision, through preplanned missions or target-of-opportunity, deeper into enemy territory than JASSM Baseline while minimizing the threat to launch aircraft.  The Air Force is developing JASSM-ER based on a contractor-developed, government-approved System Performance Specification (SPS) Rev B dated February 28, 2007, which was updated under JASSM-ER development Phase II System Development and Demonstration in FY07.    JASSM and JASSM-ER programs  were designated ACAT 1D in June 2007 due to a Nunn-McCurdy unit cost breach.  On 1 May, 2008, the DAE completed its Nunn-McCurdy review of the JASSM program and certified the program to Congress.

This program is in Budget Activity 7, Operational System Development because this budget activity includes development efforts to upgrade systems that have been fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.
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                         JASSM-ER is the extended range version of the JASSM baseline missile currently in full rate production.  The initial JASSM-ER development contract, awarded in 2004, was Cost-Plus-Award-Fee. No additional funds were obligated to JASSM-ER efforts during the 2007 Nunn-McCurdy deliberations and development continued following the issuance of the 1 May 2008 Acquisition Decision Memorandum (ADM) that directed JASSM-ER to complete development.  In 2008, the program office awarded a Cost-Plus-Incentive-Fee (CPIF) contract with performance incentives to complete the development effort. In January 2010, the program office awarded the remaining 12 JASSM-ER operational test assets with the JASSM Lot 8 production contract. Milestone C was approved on 10 Jan 11 and the JASSM-ER program will enter Low Rate Initial Production (LRIP) with the Lot 9 contract award in 2QFY11.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
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